AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page

1 of 2

2. AMENDMENT/MODIFICATION NO.|3. EFFECTIVE DATE |4. REQUISITION/PURCHASE REQ. NO. |5. PROJECT NO. (If applicable)

0004 08/11/2004 See Lines
6. ISSUED BY CODE| 00091 7. ADMINISTERED BY (If other than ltem 6) ~ CODE|
DOT/Maritime Administration, MAR-380
400 Seventh Street, SW., Room 7310
Washington, DC 20590
8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)
Science Technology Corporation

10A. MODIFICATION OF CONTRACT/ORDER

10 Basil Sawyer Drive (X)
NO. GS23F00184L / DTMA1V03043
Hampton, VA 23666 (x) | 10B- DATED ~ (SEE ITEM 13)
CODE_* [FACILITY CODE 03/11/2003

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:I is extended, I:I is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line ltem Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE| A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN
] THE CONTRACT ORDER NO. IN ITEM 10A.

D B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

Mutual agreement between the parties

E. IMPORTANT: Contractor I:I is not, is required to sign this document and return 3 copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

This modification is being issued to modify the existing task order to continue the technical studies related to the new generation Polar Research Vessel for
operations in the Antarctic. See attached Statement of Work. The period of performance is being extended to September 30, 2005.

As a result of this Modification, the total amount of the oder is being increased as follows:

FROM BY TO
$261,328.00 $39,879.00 $301,207.00

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Delores Bryant
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED [16B. United States of America 16C. DATE SIGNED
n ! 2.
BY \ oo SN e
(Signature of person authorized to sign) (Signature of Contracting Officer) |8/ 24/04
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION Prescribed by GSA FAR (48 CFR)

UNUSABLE 53.243
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Line Item Document Number Title Page
Summa ry DTMA1V03043/0004 Technical Support Services 2 of2
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Total Cost
No Changed Line Item Fields
Previous Total: $301,207.00
Modification Total:
$301,207.00

See attached Statement of Work.






